Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT4822_1	bbmp_ce_das-P VISHWANATH CE DASARAHALLI ZONE	2022-06-24 16:10:26.0	2022-06-27 14:47:39.0	2022-07-12 12:28:33.0	Approve	The Recommendation of Executive Engineer, Dasarahalli Division and Financial Bid Hard copy Approved by Chief Engineer, Dasrahalli Zone, vide para No 66 note file. The Financial Bids are Approved.	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT4822_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-12-27 09:54:00.0	2021-12-27 09:55:00.0	2022-06-24 16:10:25.0	Approve	The tender has been approved by CE vide para No: 56-59 & Page No.16-18 for lowest quoted tenderer Sri. SHIVALINGAIAH SATISH an amount of Rs. 8423033.17 Which is (-) 1.89% Below when compared to tender/CSR of @018-19. (When compare to Issue Rate Dtd. 02.11.2021 is (-)9.53% Below) Hence herewith clearing the task	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-12-27 09:53:59.0	2021-12-27 09:53:59.0	2021-12-27 09:53:59.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT4822_1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-12-24 13:16:03.0	2021-12-27 09:07:34.0	2021-12-27 09:53:59.0	Completed		Completed
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT4822_1	bbmp_ce_das-BALYA GOPAL NAIK CE DASARAHALLI ZONE	2021-12-22 14:14:26.0	2021-12-23 16:59:05.0	2021-12-24 13:15:57.0	Approve	The Recomendation of EE Dasarahalli, The Technical Bid Approved. Hence permitted to open Financial Bid.	Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 10:15:32.0	2021-09-30 10:15:39.0	2021-12-22 14:14:26.0	Approve	5 Numbers of bidder have been participated to this tender out of which 2 bidders 1. Sri. B.Muniraju & 2. Satish S have been technically qualified. The same have been approved by CE(DZ) Page No.14 vide para No:48 in file. Hence submitted throughe-protal for approval of technical bid & also permission to open financial bid fo the technically qualified bidders.	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 10:15:32.0	2021-09-30 10:15:32.0	2021-09-30 10:15:32.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 10:15:02.0	2021-09-30 10:15:30.0	2021-09-30 10:15:32.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 10:13:29.0	2021-09-30 10:15:01.0	2021-09-30 10:15:02.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-30 09:19:27.0	2021-09-30 10:12:06.0	2021-09-30 10:13:28.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-29 16:30:00.0	2021-09-30 09:19:24.0	2021-09-30 09:19:26.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-09-29 16:30:00.0	2021-09-29 16:30:00.0	2021-09-29 16:30:00.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT4822 1	bbmp_ee1_das-ATHIQUR REHMAN IDRUS SYED DASARAHALLI DIVISION	2021-08-31 13:13:28.0	2021-09-01 15:52:46.0	2021-09-01 15:52:46.0	Approved		Completed